

Build Season Timeline

ACTIVITY	Week							
	1	2	3	4	5	6	7	8+
Initial Strategy (~First 2-3 days)								
Mechanism Brainstorming + Choosing prototype concepts (~2 days)								
Prototyping								
Detailed Design								
Mechanism Fabrication								
Assembly (includes wiring)								
Initial Programming								
Test and Finalize Programming								
Practice/Testing								
Iterating								